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Verbal Authorization of Fundlng
from Deputy Regional Admlnlstrator
Pendlng



III.

RESPONSE INFORMATION , R

S8ituation

See Polrep #1.

Actions Taken

During the week of February 1, ERCS continued the
maintenance of the facility. Maintenance tasks
include; pumping all secondary containment sumps out
through the Calgon treatment system on-site to remove
/any organic contamination, securing and overpacking
leaking drums as needed, boiler and compressor
maintenance, and repair of heat tracer lines located
along water lines throughout the facility. 1In
addition, small lab pack items (five gallon or less)
were inventoried and aqueous levels of each tank on
site were recorded.

On Wednesday, February 3, and Wednesday Febtruary 10,
ERCS returned 141-55 gallon steel drums and 140-55
gallon polyethylene drums for recycling respectively.
A total of 1200 empty drums have been sent off site to
date.

On Thursday,. February 4, 100,000 gallons of wastewater
from Holding Tank #2 was discharged to the City of
Niagara Falls Wastewater Treatment Plant after approval
was obtalned.

On Sunday,rFebruary 7, one of the two boilers on-site
was not operating. One of the ex-Frontier employees
hired by ETI repaired the boilerx to working condltlon.

During the week of February 1, TAT used the 'MIS PDT
Plus portable data scanner to inventory all containers
with bar code labels for a second time. The initial

 inventory, taken the week of January 25, contained the

work order number, drum number and drum storage (DS)
area. The second inventory contains all of the:.
original information and in addition, includes row
number, skid and tier. All scanned data was downloaded
onto a computer.

On Saturday, February 6, TAT met with the ex-Frontier
computer programmer to generate a

comprehensive list of all inventoried drums using the
updated format. All data from scanned drums was merged
with the generator information provided by the NYSDEC
for a final total and PRP list for the site. ERCS
began to bulk thawed ralnwater from drums in Bullding
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7. ERCS moved labelled drums from Building # 22 to

Bu11ding # 18 for greater acce551b111ty and tracking
” purposes.

8. TAT continues to perform daily air monitoring and
inspections of all drum staging areas and bulldings.
TAT is also reviewing the drum database.

Futu:e Actions

1. Draft Notice Letﬁers and Consent Orders‘are being
routed through ORC, PSB, and RAB for comments.

Key Issues
; .

1. EPA will meet with local emergency response officials.
EPA will provide an overview/summary of what is present
on-site and present contingency, plan and emergency
procedures.



IV.  cOST INFORMATION:

Amount

Amount Cost
Budgeted To Date (As Remaining
of 02/15/93) :
Obligated to
DCN#932AKE0004, "
DCN#932AKE0010 .
Verbal Amount $ 500,000 $§ 315,000 $ 185,000
Cleanup Contractor : ' .
DCN# : $ 500,000 " § 315,000 $ 185,000
932AKEQ004 ' ’ : ‘
932AKE0010
EPA/TAT $ 250,000 $ 67,000(EST) | $ 183,000
s 382,000 $ 368,000

SITE TOTAL $ 750,000



